
May Schedule

Pasted from <http://www-bdnew.fnal.gov/operations/schedule/May.gif> 

○ Interlock testing for Tevatron, Transfer Hall, CDF, and D0.  
○ Can we get F-Sector done earlier?   We will do it all earlier…  Problem is KRSS is down 

until 15th, but want to do Tevatron earlier, possibly week of the 8th.
○ Have to do critical devices later
○ Thursday, May 11 safety system testing -  evening starting at 6pm.

� O2 monitors 
� Have to whoop the horns.
� Critical Devices  

○ Other jobs

• Safety Interlocks

○ 15-20th back on shift
○ Start decontamination 16th
○ CHL cold 19th
○ Start Cooldown 22nd in Tevatron
○ Tevatron cold by 25th
○ D0 low betas only cooled to 20K until D0 done.   Cold by the 25th.
○ May have to do A3 separately.   Just got permission to repair conning towers.  

Switched out of the circuit
○ A1 - mechanical leak checking done, hipot.  

A1 and A3 may be purified a little later.

• Cryo
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○ A1 and A3 may be purified a little later.
○ TEL1 was delivered yesterday, will be installed.
○ D1 signoffs Monday?
○ Cryo will need to be told which houses not to be cooled.

○ Still hope MSS power pole done by Monday
○ May 1st scheduled to start KRSS outage

• Power Pole

○ Can't do main PS until Tevatron cold.
○ Power Supply testing 

� install PDQ, everyone has to be out of the tunnel.   Secure at night and work 
in the day.    PDQ installed to see why quenching F4.   Need it in place before 
we run.   

� New transductor at B0? (A2/A3?).   
� Condition separators.   Bruce wants to run separators every weekend once we 

can secure.

○ After Recore

○ Change the door cores on May 12th?   Secure that evening.   Supervised access 
during the week.  Resecure the next week.

○ May 11th everyone out of the tunnel at 1400.   Re-core and secure.
○ Start developing a T&D list and schedule

• Power Supplies

○ Hope to be on by the 22nd.

• RF

○ Start three days a week meetings on May 22nd.
○ Booster beam by the 22nd
○ MI starts up by the 24th
○ Pbar starts up by the 26th

• RunCo

○ Ported to Linux, so applications will need to be tested.

• Controls Changes

• T&D - have a separate meeting….maybe next week.
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